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EXECUTIVE SUMMARY 

Statoil USA Onshore Properties  Inc.  (Statoil) and  the United  States Environmental Protection 

Agency (US EPA), Region 5, entered into an Administrative Settlement Agreement and Order on 

Consent  for Removal Action  (AOC), Docket No. V‐W‐14‐C‐012, effective August 20, 2014. On 

March 2, 2015, Statoil received US EPA’s conditional approval of Statoil’s Draft Work Plan, which 

was  submitted  to US EPA pursuant  to  the AOC on September 3, 2014  (initial  submittal), and 

December  23,  2014  (revised  submittal  per US  EPA  comments).    Statoil  received  EPA’s  final 

approval of the Work Plan on May 5, 2015. As specified in Paragraph 19.a of the AOC, Statoil is 

required  to submit a progress  report  to US EPA every 30th day  following  receipt of US EPA’s 

approval of the Work Plan. Statoil is submitting this Progress Report (PR) pursuant to Paragraph 

19.a.  

Also as  specified  in Paragraph 19.a,  this PR describes all  significant developments during  the 

preceding period,  including actions performed and any problems encountered, analytical data 

received  during  the  reporting  period,  and  the  developments  anticipated  during  the  next 

reporting period,  including a schedule of actions  to be performed, anticipated problems, and 

planned resolutions of past or anticipated problems. For purposes of this PR, the reporting period 

is July 16, 2017 through August 15, 2017.    
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1.0   INTRODUCTION 

This Progress Report (PR) prepared by Moody and Associates, Inc. (Moody) on behalf of Statoil 

addresses the areas specified in AOC Paragraph 19.a for the period of July 16, 2017 to August 15, 

2017  (i.e.,  the preceding period) as well as anticipated developments  for August 16, 2017  to 

September 15, 2017 (i.e., the next reporting period). 

2.0  SIGNIFICANT DEVELOPMENTS OF THE PRECEDING 30 DAYS (JULY 16, 2017 TO AUGUST 

15, 2017)  

2.1   Actions Performed 

No actions were performed in the preceding 30 days. 

2.2  Problems Encountered 

No problems were encountered in the preceding 30 days. 

2.3  Analytical Data Received 

No laboratory data was received during the reporting period.  

3.0   ANTICIPATED DEVELOPMENTS (AUGUST 16, 2017 TO SEPTEMBER 15, 2017) 

3.1  Schedule of Actions 

No actions are scheduled for the next reporting period. Statoil will continue to submit monthly 

progress reports to the EPA until written authorization to cease is provided. 

3.2  Anticipated Problems 

Statoil does not anticipate and problems for the next reporting period.  

3.3  Planned Resolutions 

There are not any planned resolutions for the next reporting period. 

4.0  CONCLUSIONS  

On August 1, 2017 via email, Statoil requested authorization from the US EPA to cease submittal 

of the monthly progress reports pursuant to the AOC.   Statoil will continue to submit monthly 

progress reports to the US EPA until written authorization to cease is provided.  

Statoil’s next progress report will be submitted to the US EPA on October 1, 2017 for the August 

16, 2017 to September 15, 2017 reporting period. 



 

 

 


